COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2018

ESTI MATE SUMVARY 15: 10: 46
CONTI D: C20180- COMBO ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20180- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 96.0 DAYS TI ME ALLOW 193 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  49.74 ORI G TI ME ALLON 180 WORK DAYS
PRQJECT NO. ER0342- 058
PR US 34D MP 13.75 TO MP 14.71
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 07/ 27/ 2018 DATE TIME STARTED 02/13/2018
P.O. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,120, 678.30 PARTI Cl PATI NG $  1,235,594.40 $ 251, 324. 75
AWARD PRQJECT AMI: $ 4,751, 787.00 NON- PARTI CI PATI NG 16, 375. 00 0.00
PERCENT COMPLETE: 59. 04% TOTAL EARNI NGS 1, 251, 969. 40 251, 324.75
FUNDS AVAI LABLE: $ 868, 708. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 251, 969. 40 251, 324. 75
TOTAL CLAI M5 $ 0.00 RETAI NAGE -33, 695. 68 -7,539.74
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,218, 273. 72 243, 785. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,218, 273. 72 243, 785. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 243, 785. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00015

0025 202-00027

0030 202-00220

0035 202-00240

0040 202-00810

0045 202-01000

0050 202-01035

0055 202-01300

C20180- COVBO

20180-BI D
ER0342- 058

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

Rernoval of Tree

Renoval of Headwal |

Rernoval of Riprap

*Rermoval of Asphalt Mat

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Ground Sign

Renoval of Fence

Renoval of Gate

*Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
LS
34, 670. 00000
1. 000
EACH
750. 00000
19. 000
EACH
450. 00000
4. 000
EACH
4, 000. 00000
43.000
5
15. 00000
1, 358. 000
sy
15. 00000
2, 803. 000
5
1. 50000
4. 000
EACH
100. 00000
1, 682. 000
LF
2.00000
2.000
EACH
300. 00000
4. 000
EACH

200. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 400
0.100
0.500

1. 000
0. 000
1.000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

0. 000
33. 000
33. 000

216. 000
383. 000
599. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 682. 000
0. 000
1, 682. 000

2.000
0. 000
2.000

0. 000
2.000
2.000
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ESTI MATE RUN08/21/2018

3, 467.

495.

5, 745.

400.

00

.00

.00

.00

00

.00

.00

.00

.00

15:10: 46

AMOUNT

17, 335.

750.

8, 550.

495.

8, 985.

3, 364.

600.

400.

00

00

00

.00

00

00

.00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 202-04002

0065 203-00060

0070 203-01500

0075 203-01510

0080 203-01550

0085 203-01597

0090 206- 00000

0095 206-00100

0097 206-00510

0100 208-00023

0105 208-00045

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

Clean Cul vert

*Enmbankment Material (Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Pot hol i ng

Structure Excavation

Structure Backfill (O ass 1)

Filter Matl (CL A)

*Erosion Log (Type 3)(12 Inch)

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 950. 00000
9, 317. 000
cy
30. 00000
40. 000
HOUR
125. 00000
20. 000
HOUR
125. 00000
20. 000
HOUR
115. 00000
34. 000
HOUR
225. 00000
1, 546. 000
cy
10. 00000
285. 000
cy
35. 00000
184. 000
cy
102. 00000
2, 962. 000
LF
5. 00000
2.000
EACH

1, 850. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5, 833. 000
2,826. 000
8, 659. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

34.000
0. 000
34. 000

330. 000
992. 000
1,322.000

0. 000
285. 000
285. 000

0. 000
184. 000
184. 000

2,962.000
0. 000
2,962. 000

2.000
0. 000
2.000
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ESTI MATE RUN 08/ 21/ 2018

84, 780

9,920

9, 975

18, 768

.00

00

.00

.00

.00

.00

00

00

00

.00

.00

15:10: 46

AMOUNT

259,770

7, 650

13, 220

9, 975

18, 768

14,810

3,700

.00

00

.00

.00

.00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0110 208-00070

0115

208- 00103

0120

208- 00105

0125

208- 00106

0126

208- 00107

0130

208- 00207

0135

208- 00300

0140

210- 00810

0145

210- 00825

0147

210-01011

0150 212-00006

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedi nent

Renoval and Di sposal of Sedinent

Sweepi ng ( Sedi ment

Renoval )

Rem Trash

Er osi on Control

Managenent

Tenporary Berms

*Reset

Ground Sign

*Reset

Fl ashi ng Beacon

Res Gate

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 250. 00000
48. 000
HOUR
75. 00000
22.000
HOUR
125. 00000
29. 000
HOUR
135. 00000
66. 500
HOUR
93. 50000
132. 000
DAY
50. 00000
412. 000
LF
2. 50000
4. 000
EACH
105. 00000
1. 000
EACH
1, 405. 00000
2.000
EACH
310. 00000
3. 600
ACRE

455. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

29. 000
0. 000
29. 000

60. 000
6. 500
66. 500

16. 000
3. 000
19. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 21/ 2018

607

150.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

15:10: 46

AMOUNT

2,250

300

125.

3,915

6, 217

950.

895.

620.

00

00

00

00

75

00

00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0155 212-00028

0160

212-00032

0165

213-00003

0170

213- 00061

0175

216- 00201

0180

216- 00301

0185

217-00020

0190

304- 06007

0195

403- 00720

0200

403-33741

0205 403-34751

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 1)

Her bi ci de Treat nment

Aggr egat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (75) (PG 64-22)

*Hot M x Asphalt (Gading SX) (75) (PG 64-28)

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 100
ACRE
4, 800. 00000
3. 600
ACRE
1, 695. 00000
2.500
ACRE
500. 00000
500. 000
LB
1. 90000
5, 460. 000
5%
2. 90000
259. 000
sy
5. 75000
4. 000
HOUR
250. 00000
1, 155. 000
cy
45. 00000
282. 000
TON
96. 00000
297. 000
TON
78. 00000
847. 000
TON

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

58. 000
102. 000
160. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,590

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

15:10: 46

AMOUNT

7,200

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20180-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0005 15: 10: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 420-00113 Geotextile (Drainage) (O ass 2) 2, 558. 000 1,278.000
SY 1, 280. 000 2,240.00
1. 75000 2,558. 000 4,476. 50
0215 506-00212 Riprap (12 Inch) 2, 054. 000 838. 000
cY 853. 000 81, 035. 00
95. 00000 1, 691. 000 160, 645. 00
0220 601-03030 *Concrete Class D (Box Cul vert) 181. 000 181. 000
cY 0. 000 0. 00
600. 00000 181. 000 108, 600. 00
0222 900- 00006 Added Item (Dollar)/ Concrete Price Reduction 0. 000 -4,670. 800
DOL 0. 000 0. 00
1. 00000 -4,670. 800 -4,670. 80
0225 601-03040 *Concrete Class D (Bridge) 58. 000 58. 000
cY 0. 000 0. 00
950. 00000 58. 000 55, 100. 00
0230 602-00000 *Reinforcing Steel 8, 558. 000 8, 558. 000
LB 0. 000 0. 00
0. 85000 8, 558. 000 7,274.30
0235 602-00020 *Reinforcing Steel (Epoxy Coated) 32, 824. 000 32, 824. 000
LB 0. 000 0. 00
0. 95000 32, 824. 000 31, 182. 80
0240 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
125. 00000 80. 000 10, 000. 00
0245 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0246 603-10240 24 In CSP 60. 000 60. 000
LF 0. 000 0. 00
98. 41000 60. 000 5,904. 60
0247 603-50100 Flap Gate (__ Inch) 1. 000 1.000
EACH 0. 000 0. 00

7, 015. 00000 1. 000 7,015. 00



CONTI D

CAT NO0200

0248 603-30024

0250 606-00301

0255 606-01370

0260 606-01385

0265 606-01390

0270 606- 02005

0275 606-11010

0280 607-00005

0285 607-00010

0290 607-01000

0295 607-11525

ROADWAY

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON
24 In SES

*Quardrail Type 3 (6-3 Post Spacing)

*Transition Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Fl ared)

Bridge Rail Type 10R

*End Post

*Corner and Line Brace Post

*Fence Barbed Wre with Metal Posts

*Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
490. 78000
250. 000
LF
34. 75000
4. 000
EACH
2, 350. 00000
2.000
EACH
625. 00000
2.000
EACH
1, 550. 00000
4. 000
EACH
2, 575. 00000
0. 000
LF
125. 00000
16. 000
EACH
200. 00000
14. 000
EACH
225. 00000
2, 535. 000
LF
2. 65000
732. 000
LF

1. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

345. 000
0. 000
345. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:10: 46

AMOUNT

981.

1,000

1, 800

552.

56

.00

.00

.00

.00

.00

.00

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0300 607-11581

0305

607-60120

0310

607-60324

0315

612- 00101

0320

613- 00200

0323

613- 00300

0325

613-07001

0327

613-10000

0330

614-00011

0335

614- 00012

0340 614-01503

C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
20180-BI D
ER0342- 058 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Fence (Tenporary) (Special) 1, 784. 000
LF
3. 50000
*20 Foot Gate 2.000
EACH
620. 00000
*24 Foot Gate Twin 2.000
EACH
1, 350. 00000
*Del i neator (Drivable Concrete Installation) (Type I) 15. 000
EACH
105. 00000
*2 Inch Electrical Conduit 100. 000
LF
12. 00000
3 In Elec Cond 48. 000
LF
26. 50000
*Type One Pull Box 1. 000
EACH
605. 00000
Wring 1. 000
LS
928. 79000
*Sign Panel (Class |) 26. 000
SF
28. 00000
*Sign Panel (Class Il) 36. 000
SF
29. 00000
*Steel Sign Support (2-1nch Round)(Post and Socket) 7.000
EACH

199. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 784.000
0. 000
1, 784.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:10: 46

AMOUNT

6, 244

1,272.

928.

00

.00

.00

.00

.00

00

.00

79

.00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20180-BI D ESTI MATE RUN 08/ 21/2018
PRQIECT ER0342- 058 ESTI MATE NO. 0005 15: 10: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0345 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
376. 00000 0. 000 0. 00
0350 621-00411 Structure Tenporary Access Road (Location 1) 0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0355 625-00000 *Construction Surveying 0. 250 0. 100
LS 0.090 3,825.00
42,500. 00000 0.190 8, 075. 00
0357 625-00001 Const Surveying (Hour) 4.000 0. 000
HOUR 4. 000 600. 00
150. 00000 4.000 600. 00
0360 626-00000  *Mbbilization 0. 250 0.137
LS 0. 000 0. 00
470, 000. 00000 0.137 64, 390. 00
0365 626-01103 *Public Information Services (Tier II1) 1. 000 0. 400
LS 0. 100 1, 000. 00
10, 000. 00000 0.500 5, 000. 00
0370 627-00008 *Modified Epoxy Pavenent Marking 30. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0375 630- 00000 *Fl aggi ng 707. 500 409. 500
HOUR 298. 000 7,152.00
24.00000 707. 500 16, 980. 00
0380 630-00007 *Traffic Control Inspection 45. 000 40. 000
DAY 5. 000 500. 00
100. 00000 45. 000 4,500. 00
0385 630-00012 *Traffic Control Management 107. 000 70. 000
DAY 19. 000 12, 825.00
675. 00000 89. 000 60, 075. 00
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20180-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0005 15: 10: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 0. 000 0.00
120. 00000 5. 000 600. 00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 15. 000 3.500
EACH 0. 000 0. 00
75. 00000 3.500 262. 50
0405 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 19. 000
EACH 0. 000 0.00
110. 00000 19. 000 2,090. 00
0410 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0415 630-80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0.00
5, 500. 00000 1.500 8, 250. 00
0420 630-80360 *Drum Channel i zi ng Device 30. 000 15. 000
EACH 0. 000 0. 00
40. 00000 15. 000 600. 00
0425 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0427 630-80370 Conc Barrier (Tenp) 300. 000 150. 000
LF 0. 000 0. 00
42. 00000 150. 000 6, 300. 00
0430 630-80380 *Traffic Cone 25. 000 12.500
EACH 0. 000 0. 00
12. 00000 12.500 150. 00
0432 630-80393 St ackabl e Vertical Panels 27.000 13. 500
EACH 0. 000 0. 00
28. 40000 13. 500 383. 40
0434 630-85010 I mpact Atten (Tenp) 2.000 1. 000
EACH 0. 000 0. 00

4,200. 00000 1. 000 4,200. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20180-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0005 15: 10: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 700-70010 F/ A Mnor Contract Revisions 123, 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness Incentive 27, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70023 F/ A On- The-Job Trai nee 640. 000 623. 000
FA 0. 000 0. 00
1. 00000 623. 000 623. 00
0465 700-70025 F/ A Quality Incentive Payment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,627,207.30$% 248,074.75% 976, 429. 40
CAT NO0300 STRUCTURES

0475 202-00425 Renoval of Bridge Railing 1, 629. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0480 206- 00065 *Structure Backfill (FlowFill) 24.000 24.000
cY 0. 000 0. 00

200. 00000 24.000 4, 800. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20180-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0005 15: 10: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0485 211-03005 Dewatering 1. 000 0. 900
LS 0. 050 3, 250. 00
65, 000. 00000 0. 950 61, 750. 00
0490 501-00200 Steel Sheet Piling (Type II) 898. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0.00
0495 503-00060 *Drilled Caisson (60 Inch) 88. 000 88. 000
LF 0. 000 0. 00
1, 200. 00000 88. 000 105, 600. 00
0500 503-00310 Crosshol e Sonic Logging Testing 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0502 606-11010 *Bridge Rail Type 10R 0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0504 621-00411 Str Temp Acc Rd (Loc 1) 0. 500 0.500
LS 0. 000 0. 00
10, 000. 00000 0.500 5, 000. 00
0505 625-00000  *Construction Surveying 0. 250 0.250
LS 0. 000 0. 00
42,500. 00000 0. 250 10, 625. 00
0507 625-00001 Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0510 626-00000  *Mbbilization 0. 250 0.137
LS 0. 000 0. 00
470, 000. 00000 0.137 64, 390. 00
0515 700- 70010 F/ A M nor Contract Revisions 123, 625. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 477,096.00 $ 3,250.00% 259, 165. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20180-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0005 15: 10: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0520 620- 00002 Field Ofice (Cass 2) 0. 500 0. 500
EACH 0. 000 0.00
20, 750. 00000 0. 500 10, 375. 00
0525 620-00012 Field Laboratory (C ass 2) 0. 500 0.500
EACH 0. 000 0. 00
7, 500. 00000 0. 500 3, 750. 00
0530 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
2, 250. 00000 1. 000 2, 250. 00
CAT 0400 CURRENT AMT $ 16,375.00 % 0.00% 16, 375. 00

PRQJECT TOTAL CURRENT AMI $ 2,120,678.30$% 251,324.75% 1, 251, 969. 40



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2018

ESTI MATE SUMVARY 15: 10: 46
CONTI D: C20180- COMBO ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20844- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 96.0 DAYS TI ME ALLOW 193 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  49.74 ORI G TIME ALLOW 180 WORK DAYS
PRQJECT NO. STA0342- 060
US 34D OVERLAY AND BRI DGE WORK
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 07/ 27/ 2018 DATE TIME STARTED 02/13/2018
P. 0. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,191, 653.55 PARTI Cl PATI NG $ 854, 290. 77 $ 160, 436. 78
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI CI PATI NG 2, 250. 00 0.00
PERCENT COMPLETE: 26. 84% TOTAL EARNI NGS 856, 540. 77 160, 436. 78
FUNDS AVAI LABLE: $ 2,335,112.78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 856, 540. 77 160, 436. 78
TOTAL CLAI M5 $ 0.00 RETAI NAGE -21,832.83 -4,813.11
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 834, 707. 94 155, 623. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 834, 707. 94 155, 623. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 155, 623. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20844-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0005 15: 10: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 *Cearing and G ubbing 0. 500 0.500
LS 0. 000 0. 00
34,670. 00000 0. 500 17, 335. 00
0010 202-00200 Renoval of Sidewal k 47.000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202- 00203 Renoval of Curb and Gutter 291. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0020 202-00206 Renoval of Concrete Curb Ranp 17. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 202-00210 Renopval of Concrete Pavenent 954. 000 870. 000
5% 0. 000 0. 00
20. 00000 870. 000 17, 400. 00
0030 202-00220 *Renmoval of Asphalt Mat 5,522. 000 5,522. 000
SY 0. 000 0. 00
15. 00000 5, 522. 000 82, 830. 00
0035 202-00240 *Renoval of Asphalt Mt (Pl aning) 31, 608. 000 0. 000
5% 0. 000 0. 00
1. 50000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203- 00050 Unsui tabl e Materi al 65. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0050 203-00060  *Enbanknent Material (Conplete In Place) 1, 362. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0055 203-00062  Enbanknent Material (Conplete In Place) (Special) 776. 000 776. 000
cY 0. 000 0. 00

32. 00000 776. 000 24,832.00



CONTI D

PREV QTY/

Roadway

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

208- 00023

0080

208- 00035

0085

208- 00045

0090

208- 00054

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20180- COVBO

20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Bl adi ng
Backhoe
Dozi ng

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

*Storm Drain Inlet Protection (Type Il)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

56. 000

HOUR
125. 00000
16. 000

HOUR
125. 00000
16. 000

HOUR
115. 00000
12, 316. 000

LF
5. 00000
80. 000
LF

8. 00000
2.000

EACH
1, 850. 00000
5. 000

EACH
300. 00000
2.000

EACH
2, 250. 00000
24. 000

HOUR
75. 00000
11. 000

HOUR
125. 00000
11. 000

HOUR

135. 00000

QrY TH'S PERI OD
QTY TO DATE

40.
. 000
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 08/ 21/ 2018

1, 850

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

15:10: 46

AMOUNT

3,930

320.

1,850

1, 500

.00

.00

.00

00

00

00

00

.00

.00

.00

.00



CONTI D

Roadway

CAT NO0200

0112 208-00107

0115

208- 00207

0120

210- 00010

0125

210- 00810

0130

210- 00827

0135

210- 04010

0140

210- 04020

0145

210- 04050

0150

212-00006

0155

212-00032

0160 213-00003

C20180- COVBO
20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Rem Trash
Erosi on Control Managenent

Reset Mail box Structure

*Reset

Ground Sign

Pul | Box

*Reset

Adj ust

Manhol e

Modi fy Inlet

Adj ust Val ve Box

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 500
HOUR
93. 50000
66. 000
DAY
50. 00000
3. 000
EACH
300. 00000
5. 000
EACH
105. 00000
1. 000
EACH
335. 00000
14. 000
EACH
1, 500. 00000
1. 000
EACH
2, 000. 00000
16. 000
EACH
650. 00000
1.500
ACRE
455. 00000
1. 500
ACRE
1, 695. 00000
1. 500
ACRE

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1.500
1.500

1. 000
2.000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 08/ 21/ 2018

140.

100

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:10: 46

AMOUNT

140.

150.

25

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Roadway

CAT NO0200

0165 213-00061

0170

304- 06007

0175

403- 00720

0180

403- 33741

0182

403- 34741

0185

403- 34751

0190

412- 00600

0195

420- 00113

0197

420- 00132

0200

506- 00212

0205 603-01125

C20180- COVBO

STA0342- 060

20844-BID

| TEM
DESCRI PTI ON

*Mil ch Tackifier

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading S) (75) (PG 64-22)

HVA (G SX) (75) (PG 64-22)

* Hot

M x Asphal t

(Grading SX) (75) (PG 64-28)

Concrete Pavenent (6 Inch)

Ceotextile (Drainage) (Cass 2)

Geotextile (Separator) (CL 1)

Ri prap (12 Inch)

12 Inch Reinforced Concrete Pipe (Conplete In Place)

LB

TON

TON

TON

TON

SY

Sy

SY

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

300. 000

1. 90000

3, 158. 000

45. 00000

1, 360. 000

96. 00000

497. 730

78. 00000

0. 000

79.50000

5,180. 000

90. 00000

137. 000

70. 00000

21.000

1. 75000

600. 000

3.50000

13. 000

95. 00000

110. 000

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 338. 000
0. 000
1, 338. 000

15. 200
0. 000
15. 200

497. 730
0. 000
497. 730

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18. 000
3. 000
21. 000

600. 000
0. 000
600. 000

12. 000
1. 000
13. 000

0. 000
110. 000
110. 000

Page 5
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95.

11, 000

.00

.00

.00

.00

.00

.00

.00

.25

.00

00

15:10: 46

AMOUNT

60, 210

1, 459.

38, 822

36.

2,100

1, 235.

11, 000

.00

00

20

94

.00

.00

.00

75

00

00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20844-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0005 15: 10: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0210 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 49. 000 48. 000
LF 0. 000 0.00
200. 00000 48. 000 9, 600. 00
0215 603-05012 12 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0220 603-05030 30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
1, 750. 00000 2.000 3, 500. 00
0225 603-50010 10 Inch Plastic Pipe 103. 000 0. 000
LF 100. 000 8, 500. 00
85. 00000 100. 000 8, 500. 00
0227 603-50015 15 In Plastic Pipe 10. 000 0. 000
LF 10. 000 1, 465. 40
146. 54000 10. 000 1, 465. 40
0230 604-13005 Inlet Type 13 (5 Foot) 3.000 0. 000
EACH 3. 000 7,650. 00
2, 550. 00000 3. 000 7, 650. 00
0235 608-00000 Concrete Sidewal k 31. 000 0. 000
5% 0. 000 0.00
70. 00000 0. 000 0. 00
0240 608-00010 Concrete Curb Ranp 35. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00
0245 608-00015 Det ect abl e War ni ngs 35. 000 0. 000
SF 0. 000 0.00
40. 00000 0. 000 0. 00
0250 608-01550 Pl ace Asphalt MI1ings 4, 490. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0.00
0255 609-20010 Curb Type 2 (Section B) 5. 000 0. 000
LF 0. 000 0.00

75. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20844-BI D ESTI MATE RUN 08/ 21/ 2018
PRQIECT STA0342- 060 ESTI MATE NO 0005 15:10: 46
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 Roadway
0260 609-21020 Curb and Gutter Type 2 (Section I1-B) 260. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0265 609-24004 Cutter Type 2 (4 Foot) 169. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0270 609-24006 Gutter Type 2 (6 Foot) 108. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0275 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0280 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 4. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 2. 000 0. 000
I
) EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0290 614-00011 *Sign Panel (Class I) 76. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0295 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 0. 000
EACH 0. 000 0. 00
199. 00000 0. 000 0. 00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
376. 00000 0. 000 0. 00
0305 614-10110 *LED Warni ng Sign System (_Signs) 2.000 0. 000
EACH 0. 000 0. 00
6, 972. 00000 0. 000 0. 00
0310 620-00002 Field Office (Cass 2) 0.500 0. 500
EACH 0. 000 0. 00
20, 750. 00000 0.500 10, 375. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20844-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0005 15: 10: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0315 620-00012 Field Laboratory (C ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
7,500. 00000 0. 500 3, 750. 00
0320 625-00000 *Construction Surveying 0. 250 0. 250
LS 0. 000 0. 00
42, 500. 00000 0. 250 10, 625. 00
0323 625-00001 Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0325 626- 00000 *Mobi | i zation 0. 250 0. 137
LS 0. 000 0. 00
470, 000. 00000 0.137 64, 390. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 130. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0335 627-00013 *Paverent Marking Paint (H gh Build) 140. 000 13. 000
GAL 0. 000 0. 00
75. 00000 13. 000 975. 00
0340 627-30310 *Preformed Plastic Pavement Marking (60 M) 1, 200. 000 0. 000
(Xwal k- Stop Lin
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0345 629-01031 Survey Mnunent (Type 3A) 3.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0350 630-00000  *Flagging 2, 940. 500 2, 693. 500
HOUR 247.000 5,928. 00
24.00000 2,940. 500 70,572. 00
0355 630- 00007 *Traffic Control Inspection 27.000 4.000
DAY 4. 000 400. 00
100. 00000 8. 000 800. 00
0360 630-00012 *Traffic Control Management 68. 000 3. 000
DAY 0. 000 0. 00

675. 00000 3. 000 2,025.00



CONTI D

Roadway

CAT NO0200

0365 630-80001

0370

630- 80335

0375

630- 80341

0380

630- 80342

0385

630- 80343

0390

630- 80355

0395

630- 80357

0400

630- 80360

0405

630- 80380

0407

630- 80393

0410 630-80511

C20180- COVBO

20844-BID
STA0342- 060

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Device

*Traffic Cone

Panel s

St ackabl e Verti cal

*Mbbi | e Pavenent Marking Zone

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

8. 000

EACH
600. 00000
5. 000

EACH
120. 00000
44. 000

EACH
75. 00000
38. 000

EACH
110. 00000
6. 000

EACH
110. 00000
2.000

EACH
5, 500. 00000
2.000

EACH
800. 00000
200. 000

EACH
40. 00000
100. 000

EACH
12. 00000
24.000

EACH
28. 40000
1. 000

6, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.500
0. 000
2.500

22.000
0. 000
22.000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

25. 000
0. 000
25. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

Page 9
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:10: 46

AMOUNT

300

1, 650

2,090

5,500

880.

300

340.

.00

00

00

00

.00

00

.00

00

00

80

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20844-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0005 15: 10: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0415 630-85041 *Mbbi | e Attenuator 68. 000 29. 000
DAY 0. 000 0. 00
500. 00000 29. 000 14, 500. 00
0420 700-70010 F/ A M nor Contract Revisions 123, 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 22,500. 000 -203.930
FA 0. 000 0. 00
1. 00000 -203. 930 -203.93
0440 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70025 F/ A Quality Incentive Payment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70031 F/A Interim Surface Repair 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,842,273.94% 38,133.90%  485,735.41
CAT NO0300 Structures

0460 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,740. 000 2,740. 000
sy 0. 000 0. 00
10. 00000 2, 740. 000 27, 400. 00



CONTI D

CAT NO0300

0465

0470

0475

0480

0485

0487

0490

0495

0497

0500

0505

202- 00458

202- 00460

202- 00504

202- 00505

210- 00530

900- 00021

403- 34751

509- 08100

509- 08100

512-00120

515-00120

C20180- COVBO
20844-BID
STA0342- 060

| TEM
DESCRI PTI ON

Structures

Renoval of Portions of Present
(Hydrodenolition)(F

Renoval of Portions of Present

Renoval

of Expansion Device

Renoval of Portions of Present

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Structure

Structure (Cl ass 3)

Structure

Rebui I d Portions of Present Structure

Added Item (Square Foot)/ Rebuild Pier Cap Overhangs

* Hot

M x Asphal t

Provi de Tenporary Support

Provi de Tenporary Support

*Beari ng Repair Corbel

*\Wat er proof i ng (Menbrane)

(Grading SX) (75) (PG 64-28)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 730. 000
sy
50. 00000
239. 000
sy
220. 00000
275. 000
LF
125. 00000
2, 195. 000
SF
35. 00000
2,195. 000
SF
84. 00000
0. 000
SF
194. 12000
443. 000
TON
90. 00000
1. 000
LS
15, 000. 00000
1. 000
LS
12, 857. 16000
1. 000
EACH
6, 500. 00000
2, 730. 000
sy

15. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000

0. 000
70. 000
70. 000

1, 108. 000
801. 000
1, 909. 000

1,108. 000
801. 000
1, 909. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 360
0. 860

0.500
0.500
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 21/ 2018

3,520

8, 750

28,035

67,284

5, 400

6,428

.00

00

00

00

00

.00

.00

00

58

.00

.00

15:10: 46

AMOUNT

3,520

8, 750

66, 815

160, 356

12,900

12, 857

.00

00

00

00

00

.00

.00

00

16

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20844-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0005 15: 10: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Structures

0510 515-00400 Concrete Seal er 87.000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0. 00
0515 518- 00000 Bri dge Conpression Joint Seal er 275. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0523 601- 03040 Conc CL D (Bridge) 0. 000 0. 000
cY 0. 000 0. 00
875. 00000 0. 000 0. 00
0525 601- 06000 Latex Modified Concrete Placement 2, 764. 000 0. 000
Sy 0. 000 0. 00
56. 60000 0. 000 0. 00
0530 601-06002 Latex Modified Concrete 279. 000 0. 000
cY 0. 000 0. 00
760. 00000 0. 000 0. 00
0535 601-51005 Gal vani ¢ Anodes 2, 850. 000 0. 000
EACH 68. 000 1, 700. 00
25. 00000 68. 000 1, 700. 00
0540 602-00000 *Rei nforcing Steel 7,100. 000 214. 000
LB 93. 000 79. 05
0. 85000 307. 000 260. 95
0545 602-00020 *Reinforcing Steel (Epoxy Coated) 9, 379. 000 0. 000
LB 375. 000 356. 25
0. 95000 375. 000 356. 25
0550 625-00000 *Construction Surveying 0. 250 0. 200
LS 0. 000 0. 00
42,500. 00000 0. 200 8, 500. 00
0555 626- 00000 *Mobi | i zati on 0. 250 0.137
LS 0. 000 0. 00

470, 000. 00000 0.137 64, 390. 00



CONTI D: C20180- COMBO

PCN: 20844-BI D

PRQIECT STA0342- 060

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 Structures

0557 625-00001 Const Surveying (Hour)

0560 700-70010 F/ A M nor Contract Revisions

CAT NO0400 Construction Engineering

0565 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 08/ 21/ 2018

ESTI MATE NO: 0005 15: 10: 46
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
5. 000 0. 000
HOUR 5. 000 750. 00
150. 00000 5. 000 750. 00
123, 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,347,129.61% 122,302.88$ 368, 555. 36
1. 000 1. 000
EACH 0. 000 0. 00
2, 250. 00000 1. 000 2, 250. 00
CAT 0400  CURRENT AMT $ 2,250.00$ 0.00$ 2, 250. 00
PRQJECT TOTAL CURRENT AMI $ 3,191,653.55$%  160,436.78% 856, 540. 77



